Proposed Experiment Schedule

Connectivity Test 3/17/03

Formal Functionality Test 8/31/03

Shakedown 1/31/04

Experiment 5/31/04

FY03

FY04

TRL 3-4

Level 2 Milestones

TRL 4-5

Date are for completion